ID WBS Task Name Contact | Resource
o Initials
345 |4 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL
256 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
245 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS
192 3.5.1.2.25.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS
193 | 3.5.1.2.25.13 REX ops re-re-tests Fwd Node 3 AL SS
247 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
194 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS
195 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS
248 3.5.83 Trial use of SamGrid test stand v1.0 AL SS
257 & 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS
311 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
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Duration Start Finish Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
silsimM[TIw|T[F[s|Is|IM[TIw| T[F[s[s|IM|[T[w[T|[F[s[s[mM[T]
1 day Fri 3/7/08 Fri 3/7/08 : AL @@ Post Grid Production System hardware map v3 to Wiki  :

4days  Tue 3/18/08 Fri 3/21/08 1 AL TS Operations Policies do
3 days Tue 4/8/08  Thu4/10/08] |

18 days Wed 2/20/08 i 3121/ 08 s L s S s - REX-ops-tests fwd nod
2 days Tue 3/18/08  Wed 3/19/08 3 3 Ss é=fEX ops re-installs software on Fw
3 days Thu 3/20/08 Mon 3/24/08 SS REX
5 days Mon 3/24/08 Fri 3/28/08 SS
3 days Tue 3/25/08 Thu 3/27/08 SS
3 days Fri 3/28/08 Tue 4/1/08
5 days Mon 3/31/08 Fri 4/4/08
2 days Wed 4/2/08 Thu 4/3/08
2 days Fri 4/4/08 Mon 4/7/08
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Mar 30, '08 Apr 6, '08 Apr 13,'08 Apr 20, '08
wW T/ F[s|[sImM|[TIWI][TI]EI[S

sIM|ITIWI][TIF][s|[s|ImM|TIw|TI|F]I[S

Apr 27, '08
sIM|ITIWI][TIF]Is|[s|m]

oc: Release version v1.1 !
Deploy/ob$ewe tools for auto-clean up of SamGrid job queue

des in test stand - just 1 of 2 needs to work |

wd Node 3 (re-do)

ops re-re-tests Fwd Nbde 3

installs software on test queue node (old samgrid
ﬂeploy Condor patch to Fwd Nodes 1-3

SS Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66)

. SS | ) Trial use of Sam@rid test stand v1.0
: ). 4

SS =;Deploy/observe tools far auto-clean up of OSG job queue (Fwd Node 3 re-installed)
SS | E— Configure a back-up health alarm server on distinct forwarding node
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May 4, '08

May 11, '08

May 18, '08

May 25, '08

Junl

TIw| T FI[S

sImM|TIWwW|TI[FI[Ss

sImM|TIw]|TI|IFI[S

sImM|TIWwW|TI[FI[Ss

sImM|TIWw|TI|IFI[S
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